PROPOSED TRAFFIC STAGING 2012 - 2013

Stage 1
e Traffic maintained on existing USH 51 Reardon Rd
e Four new bridges constructed Temporar
e NB USH 51 over Bear Tree Pkwy AcceZs !
e NB USH 51 over Windsor Rd

e NB USH 51 over Vinburn Rd
e SB USH 51 over Vinburn Rd
e Sideroads west of USH 51 remain open
e Windsor Rd (East) & Vinburn Rd (East) will
be closed periodically for bridge
construction.
e Gray Rd (East) closed permanently
e Reardon Rd will have temporary access to
USH 51
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Crossover for 2013

Stage 2 Traffic Switch

e Traffic switched to new northbound (NB)

lanes Reardon Rd
e Two new bridges constructed Temporary
e SB USH 51 over Bear Tree Pkwy Access

e SB USH 51 over Windsor Rd
e Windsor Rd (West) closed but rerouted
through Gray Rd
e Windsor Rd (East) closed for roundabout
construction
e Gray Rd (West) open to provide temporary
access for Windsor Rd detour

e Reardon Rd will have temporary access to
USH 51

e Vinburn Road (East) re-opened

Temporary Access for
Gray Rd & Windsor Rd
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